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Dear Mr. Lockhart: 

This letter is forwarded with regard to reported delays in 
starting field work for O U 4 ,  OU5, OU6, OU9 and OU2 bedrock. As 
you are aware, EPA and CDH have already approved R F I / R I  workglans 
for these O U s .  Although there are presently no milestones in the 
IAG for starting field investigations, these workplans were 
approved and include implementation schedules in Section 6.0 of 
each workplan. Upon approval, these workplans become enforceable 
through the IAG. To date DOE has reportedly not commenced the 
scheduled field investigations, nor presented an eGlanation for 
these delays. implementation of workplans not in accordance with 
approve6 workplan schedules may constitute violations of the IAG. 

In addition, EPA aild CDH are extremely concerned that these 
delays may impact subsequent activities for which the IAG 
establishes specific milestones, and urge DOE to becin field 
investigations as soon as possible. Failure to men: fxcuri IAG 
commitments due KO these delays, may cause us to assess our  
enforcement options. 

In order that we may evaluate the potential irgact of 
o~going delays, we r e q u e s t  that you present schedules detailing 
the implenentation of f i 3 l . d  investigations for the affected OUs 
and be srepared to explain how DCZ intends to mitigate the delays 
to ensure meeting future IAG milestones. Please be ,repared to 
present and discuss this infornation during the July 7, 1992, 
monthly meeting so that we can begin to evaluate tho implication 
of these delays. 
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Pleas? do not hesitate to contact Arturo Duran at (303) 294- 
1080 or Joe Schieffelin at (303) 331-4421 with any questions or 
comments you may have. 

Martin Hestmark, Manager 
Rocky Flats Project 
Environmental Protection 
Agency 

Gary- W. BaugAha&, Unit Leader 
Hazardous Waste Facilities 
Colorado Department of Eealth 

bcc: Joe Schieffelin, CDH 
Earlen Ainscough, CDH 
Bill Fraser, 8WdM-FF 
Bonnie Lavelle, 8HWM-FF 
Peter Ornstein, ORC 
Arturo Duran, 8HWM-FF 
Bob Carr, EPA-HQ, OFFE 
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